Impact		Likelihood						
		Low	Medium	High				
Impact	High	3	6, 7					
	Medium	4,5	1,2					
	Low	7						

	Risk	Strategy
1	Database errors /mis-configuration causes problems in functionality	Use proper testing to fully scope functionality during development
2	User interface is not intuitive	Create user journeys to assist in making UI decisions
3	Orders are not calculated correctly	Ensure this test case is mapped in testing strategy
4	Documentation is unclear	Review documentation like README regularly
5	Source control is unclear/messy	Utilise clear naming rules for branches and commit messages
6	Project is not completed within timelines	Follow tickets closely and manage time using Jira board
7	SQL schemas cause issues	Create and follow an ERD
8	Bananas do not pass the vibe check	No mitigation required, risk accepted