			Likelihood Medium	High					
		Low							
Impact	High	3	6						
	Medium	4,5	1,2						
	Low	7							
	Risk				Strategy				
	1 Database erro	Database errors /mis-configuration causes problems in functionality				Use proper testing to fully scope functionality during development			
	2 User interface is not intuitive				Create user journeys to assist in making UI decisions				
	3 Orders are not calculated correctly				Ensure this test case is mapped in testing strategy				
	4 Documentation is unclear				Review documentation like README regularly				
	5 Source contro	Source control is unclear/messy				Utilise clear naming rules for branches and commit messages			
	6 Project is not completed within timelines			Follow tickets closely and manage time using Jira board					
	6 Bananas do not pass the vibe check				No mitigation required, risk accepted				